

VILLAGE MARKET

Launch Roadmap & Content Calendar

March – June 2026 · 13 Weeks to Launch

Real people. Real goods. Right here.

About This Document

This roadmap covers 13 weeks from today through a June 2026 public launch, structured in four phases with clear development goals, content commitments, and community milestones. **The build and the audience grow in parallel. By launch day you need both a working platform AND a warm list of locals ready to use it.**

At a Glance

Phase	Dates	Focus	End Goal
Phase 1	Mar 4–22	Foundation & Landing Page	Page live, 5 founders confirmed, 50 waitlist signups
Phase 2	Mar 25–Apr 19	Core Build	Browse, storefronts, geo-fence all working
Phase 3	Apr 22–May 17	Polish & Beta	Beta open to founders, platform launch-ready
Phase 4	May 20–Jun 1	Launch	10+ live storefronts, full public launch

PHASE
1

Foundation & Landing Page
March 4 – 22, 2026 · Weeks 1–3

GOALS

- Landing page live on Render with MailerLite form connected and tested
- 5 founding creators personally confirmed — verbal yes secured before public posting
- Founding creators share the page — target 50 real local waitlist signups
- Codebase scaffolded: Next.js + Supabase connected, deploying on Render
- MailerLite welcome automation live — every signup gets a warm reply within minutes
- First social posts published on VC and Village Market accounts

DEVELOPMENT

- Finalize and test landing page on desktop and mobile
- Connect MailerLite embedded form — confirm signups land in tagged list
- Set up Supabase project: create sellers, products, seller_applications schema
- Set up Render Web Service: confirm Next.js deploys from your repo
- Scaffold core pages: /, /sellers/[slug], /apply, /for-guests, /admin

FOUNDING CREATOR OUTREACH

Before any public post goes live, personally contact makers you already know. Aim for category diversity:

- 1 farmer or egg/produce grower
- 1 woodworker or furniture maker
- 1 candle, soap, or apothecary maker
- 1 artist, ceramicist, or fiber worker
- 1 beekeeper, metalworker, or gardener

Frame it as an honor: "I'm building something and I want you to be one of the first names on it. You'd have a founding badge that never goes away."

PHASE**2****Core Build**

March 25 – April 19, 2026 · Weeks 4–7

GOALS

- **Homepage renders with full category filter and seller grid using seed data**
- Individual seller storefront pages working with products, payments, barter section
- Geo-fence fully functional on mobile — location prompt, access tiers, browse-only mode
- Seller application form submits to Supabase; admin can view and approve/reject
- 2 maker spotlights published; waitlist email sent at least once

DEVELOPMENT

- Week 4: Homepage UI, category filters, seller card component
- Week 5: Seller storefront page, product listings grid, accepted payments display
- Week 6: Geo-fence system — location prompt, distance calc with @turf/turf, access tiers
- Week 7: Application form UI, Supabase insert, basic admin approval queue

PHASE**3****Polish & Beta**

April 22 – May 17, 2026 · Weeks 8–11

GOALS

- **Founding creators have access to their seller dashboards and can edit their storefronts**

- At least 3 founders have live, complete storefronts with real products and photos
- VC guest page live and linked from village-collective.com
- Stripe tip jar and \$50 onboarding fee payment flow working
- Platform passes full mobile QA with no critical bugs
- Waitlist at 100+ signups; teaser email sent with early access promise

DEVELOPMENT

- Week 8: Seller dashboard — edit storefront, add/edit/delete products, image upload
- Week 9: VC guest page, Stripe integration for tip jar and onboarding fee
- Week 10: Mobile responsiveness pass, image optimization, beta feedback fixes
- Week 11: Admin dashboard complete, featured placement slots, final QA

PHASE 4 Launch Prep & Go Live

4

May 20 – June 1, 2026 · Weeks 12–13

GOALS

- **Soft launch to waitlist May 20 — first real users in, monitoring for issues**
- QR codes printed and placed in all VC rental properties before June 1
- All founding creators post on launch day — coordinated, same-day wave
- Platform announced in North Idaho Facebook community groups
- Local press outreach — Coeur d'Alene Press, local bloggers, community pages
- 10+ active storefronts live on launch day

13-Week Content Calendar

Minimum 2 posts per week on Instagram + Facebook during build period. Ramp to 4–5x per week in the final two weeks. Use Stories for behind-the-scenes; feed posts for reach.

Week	Dev Focus	Content & Community	Goal to Hit
PHASE 1 · Foundation & Landing Page · Mar 4–22			
Week 1 Mar 4–8	Landing page live MailerLite connected Mobile test	Personal DMs to 8 local makers IG: teaser "something's coming" FB: community story post	Page live 5 maker convos started
Week 2 Mar 11–15	Supabase schema Render service live Page stubs	IG: Founding Maker offer post Welcome email automation live First confirmed maker shares	3 founders confirmed 30 waitlist signups
Week 3 Mar 18–22	Seller data model Admin route App scaffolding solid	IG: "Who makes things in NI?" Newsletr #1 if using Beehiiv Tag founders publicly	5 founders sharing 50 waitlist signups

Week	Dev Focus	Content & Community	Goal to Hit
PHASE 2 · Core Build · Mar 25–Apr 19			
Week 4 Mar 25–29	Homepage UI Category filters Seller card	IG: category spotlight — Food & Farm FB: "What maker do you wish existed here?"	Homepage with seed data
Week 5 Apr 1–5	Seller storefront Product grid Payments display	IG: Maker Spotlight #1 Email: "Meet one of our first makers"	Full storefront page working
Week 6 Apr 8–12	Geo-fence system Location prompt Browse-only mode	IG: explain the geo-fence ("This market is only for people here")	Geo-fence working on mobile
Week 7 Apr 15–19	Application form Admin queue Supabase auth	IG: Maker Spotlight #2 FB: founding creator story Email: build update to list	Apply flow end-to-end working
PHASE 3 · Polish & Beta · Apr 22–May 17			
Week 8 Apr 22–26	Seller dashboard Product CRUD Image upload	Invite founders to beta IG: "getting close" behind-the-scenes story	Beta open to founders
Week 9 Apr 29–May 3	VC guest page Stripe integration Payment flow	IG: Maker Spotlight #3 Email: "sneak peek" to waitlist Collect beta feedback	3+ founders have live storefronts
Week 10 May 6–10	Mobile polish Performance pass Bug fixes	IG: show a real storefront FB: "Would you shop here?" vote post	Platform polished on mobile
Week 11 May 13–17	Admin dashboard Featured slots Final QA	IG: countdown starts ("2 weeks") Email: waitlist gets early access date Maker Spotlight #4	Launch-ready 100+ waitlist signups
PHASE 4 · Launch · May 20–Jun 1			
Week 12 May 20–24	Soft launch Monitor for bugs Print QR codes	Email: "Waitlist gets in first" IG: soft launch announcement Coordinate founder launch-day posts	Waitlist has access No critical bugs
Week 13 May 27–Jun 1	PUBLIC LAUNCH Local group posts Press outreach	IG + FB: LAUNCH DAY post Email: "Village Market is live" Tag every founder Post in all NI Facebook groups	PUBLIC LAUNCH 10+ storefronts live

Content Formats & Templates

ROTATING CONTENT TYPES

Format	Cadence	Platform	Purpose
Maker Spotlight	Every 2 weeks	IG + Facebook	Recruit sellers, build social proof
Category Showcase	Every 2 weeks	Instagram	Educate buyers on what is coming
Behind the Build	2x per month	IG Stories	Build personal connection, document journey
Community Question	Weekly	Facebook	Drive comments, reach, local engagement
"Why Local?" micro-post	Weekly	Instagram	Reinforce brand values, highly shareable
Countdown post	Final 2 weeks	IG + Facebook	Build urgency and excitement
Waitlist email update	Every 2–3 weeks	MailerLite / Beehiiv	Keep warm list engaged
Founder thank-you post	Once per founder	IG + Facebook	Honor early creators publicly

MAKER SPOTLIGHT — CAPTION TEMPLATE

Meet [NAME] — one of our founding makers. 🌲

[One sentence on what they make and where.] [One sentence on what makes their craft special or local.] We are proud to have them as one of the first makers on Village Market.

Village Market launches soon — a local-only marketplace for North Idaho makers. Link in bio to join the waitlist.

#NorthIdaho #[Category] #VillageMarket #MadeInIdaho #ShopLocal #CoeurDAlene

COMMUNITY QUESTION — CAPTION TEMPLATE (FACEBOOK)

[Relatable observation: e.g. "Ever tried to buy local honey and ended up on Etsy looking at someone in Florida?"]

We are building something to fix that. Village Market is a coming-soon local-only marketplace for CDA and North Idaho makers. No big platforms. No dropshipping. Just real neighbors.

👉 **[Engagement question: "What local maker deserves more attention?" or "What handmade thing do you wish you could find locally?"]**

Join the waitlist: [LINK]

Key Milestones & Success Metrics

Milestone	Target Date	What Success Looks Like
Landing page live	Mar 8	On Render, MailerLite connected, tested on mobile
5 founding creators confirmed	Mar 15	Verbal yes + they have shared the page with their audience
50 waitlist signups	Mar 22	Real North Idaho locals — not just friends and family
Core browse experience	Apr 12	Homepage + storefronts rendering with seed data
Geo-fence working	Apr 19	Location prompt, tiers, browse-only all functional on mobile
Beta open to founders	Apr 26	Founders can log in, view and edit their storefront
Platform launch-ready	May 17	Full QA pass, polished on mobile, no critical bugs
100 waitlist signups	May 17	Warm local audience ready and waiting for launch
Waitlist soft launch	May 20	First access given to waitlist; monitoring for issues
Public launch	Jun 1	10+ live storefronts, announced across all channels, press outreach done

Principles for the Build Period

ON DEVELOPMENT

- Build one phase at a time — do not jump to Phase 3 while Phase 2 is incomplete
- Test every new page on your phone before calling it done — mobile first, always
- Use Claude to write code but understand every major decision before moving on
- Seed data is your friend — build with real-looking content from day one so it feels alive
- Commit and deploy to Render after every significant feature — do not let bugs accumulate

ON CONTENT & COMMUNITY

- Personal outreach always beats broadcasting — one DM beats ten posts
- Post about the journey, not just the product — people invest in builders
- Never let the waitlist go cold — email at least every 3 weeks during the build
- When a founding creator shares your post, reshare them immediately — reciprocity matters
- If you miss a content week, do not double up — just pick back up and keep going

ON LAUNCH

- The waitlist soft launch (May 20) is the real launch — the public launch is the announcement
- Have 10 real storefronts live before going public — an empty marketplace kills momentum
- Coordinate with all founding creators to post on launch day — a chorus is louder than a solo

- Pitch the Coeur d'Alene Press and local Facebook groups during launch week
- The launch is not the finish line — it is the starting gun

You have got 90 days. The platform and the community grow together. Go.

Village Collective · Coeur d'Alene, Idaho · March 2026